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Oklahoma City, OK 08-May-0210-May-02
Rolling Seats

Green

El Paso, TX 08-Apr-02 10-Apr-02
Rolling Seats.

Green

Waco, TX 08-Apr-02 10-Apr-02
Rolling Seats.

Green

Atlanta, GA 01-Aug-01 15-Dec-01
Rollout 98% complete.

Green

NAWCAD Lakehurst 13-Nov-01 08-Nov-01
Server Farm/Admin construction complete.  No seats in initial 20k rollout.

Green Green

NSWC Crane 03-Dec-01 12-Nov-01
Consolidated Site.  Seats being rolled out.

Green Green

Washington Navy Yard 08-Apr-02 09-Aug-02 13-Jun-02 09-Aug-02 31-Jul-02 30-Sep-02 20-Jun-02 30-Aug-02
External conduit on building on hold pending SHPO review.

Green Yellow

Anacostia DC 01-May-02 26-Jul-02 01-May-02 26-Jul-02
Seats in initial rollout essentially complete except for cleanup.

Green Green

Andrews NAF VA 01-Mar-0230-May-02 01-Mar-0230-May-02
Seat roll out to support initial 20K seats complete.

Green Green

Crystal City 03-Oct-02 17-Nov-02
ISF getting permission to install cable in the buildings.

Yellow

Pentagon 04-Aug-02 30-Sep-02
Government build out of infrastructure is required.  Anticipate starting rolling seats week of 8/19, complete initial 834 seats by 9/30.  Storage facility 
will only support rollout of 30 seats a day.

Yellow

NAS Patuxent River 26-Oct-01 01-Jul-02 01-Nov-01 01-Jul-02
CT&E Site.  Rollout basically complete.

Green Green

CINCLANTFLT CMPD 14-Nov-01 18-Nov-01
Was consolidated into Norfolk NOC.  Station is evaluating which space to provide to ISF.  ISF considers lack of facility to be critical at this time.

Green Green

NAVAIRWARCEN Orlando 14-Jan-0220-May-02 14-Jan-0220-May-02
Rolling seats.

Green Green

NAS North Island (NOC) 01-Mar-02 29-Apr-02
Server consolidated into NOC.  NOC is operational.  Additional space required at North Island for training and rollout.  No seats in initial 20K.

Green Green

SPAWARCEN San Diego 12-Nov-01 31-Oct-01
Consolidated Site.  Consolidated into SPAWAR Pt. Loma.  Warehouse consolidated in San Diego area warehouse.  Seats being rolled out.

Green Green

NAVWPNSTA Charleston 08-Jul-02 17-Aug-02
Security review complete, awaiting certification.  BAN/LAN design started.  ISF thinks that the inside cable plant is sufficient for their needs.  Some 
outside cable needs to be installed.  ISF and station working on dig permits.

Green Green

CBC Port Hueneme 09-Nov-01 11-Oct-01
Shared warehouse space with Pt. Mugu.  BAN/LAN construction on-going.  Seats being rolled out.

Green Green

NAS Point Mugu 09-Nov-01 30-Jul-02 11-Oct-01 30-Jul-02
Initial rollout complete.

Green Green

NAWS China Lake 04-Feb-02 04-Feb-02
No seats in initial 20K.

Red Green
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NAS Lemoore 12-Jun-01 08-Nov-01
CT&E Site.  Server Farm complete.  ISF progressing on roll-out and installation of IDFs and final security system installation.  Seat roll out almost 
complete.

Green Green

NAS Fallon 09-Nov-01 21-Dec-01
ISF is using ISF trailers for temporary warehouse.  Roll out for initial 20K seats completed.

Green Green

Pearl Harbor (NOC) 31-May-02 31-May-02
BAN/LAN construction ongoing.

Green Green
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Increment: 1

NAVSTA Norfolk (NOC) W-143 W-143 W-143 W-130 94%
NOC power outage of 7/19 caused by electrical storm.  Investigating what can be done to improve reliability of Navy generators until ISF generators come on-line 10/01.  ISF has accepted the regional warehouse offered at 
St. Julien's Creek.

VL M-1 01-Oct-0210-Jan-01

Increment: 1.5

CINCLANTFLT CMPD NH-95 NH-95 NH-95 Regional
Was consolidated into Norfolk NOC.  Station is evaluating which space to provide to ISF.  ISF considers lack of facility to be critical at this time.

M Regional 06-May-02

NAS Oceana 920 920 820 Regional
Facility turned over to ISF for build out.  Pre-con scheduled for 8/4.

08-Apr-02 01-Mar-02M Regional 08-Jul-0219-Nov-01

NAVWPNSTA Charleston 13 13 3560 3560 100%
Security review complete, awaiting certification.  BAN/LAN design started.  ISF thinks that the inside cable plant is sufficient for their needs.  Some outside cable needs to be installed.  ISF and station working on dig permits.

24-Oct-01 29-Oct-01M 3560 20-May-0214-Jan-0206-Dec-01

Pearl Harbor (NOC) 87 87 208 79 100%
BAN/LAN construction ongoing.

11-May-01 01-Dec-01VL 79 28-Mar-0226-Oct-01

Increment: 2

NAS Brunswick 223 223 250 294
Awaiting ISF 30% design drawings.  This site is on the second increment list.  Station should expedite their actions to bring the buildings up to standard.  Construction could start first quarter of 03 or sooner.

26-Apr-02M 294 30-Aug-0220-Dec-01

NAVSTA Newport 47 47 440 47
Awaiting ISF 30% design drawings.  This site is on the second increment list.  Station should expedite their actions to bring the buildings up to standard.  Construction could start first quarter of 03 or sooner.

26-Apr-02L 47 30-Sep-0220-Dec-01

NTC Great Lakes 3400 3400 3400 3502
30% Design complete.  Design on hold by ISF until Increment 1.5 is complete.  This site is on the second increment list. Station should expedite their actions to bring the buildings up to standard.  Construction could start 
first quarter of 03 or sooner.

12-Apr-02 01-Apr-02M 3502 30-Oct-0201-Nov-01

NSS Mechanicsburg 112 112 112 112 5%
Site may become NE NOC.  Pre-con conducted.  Construction started on server farm.  Demo completed.

12-Apr-02 26-Jun-02L 112 26-Jun-0210-Dec-01

FISC Norfolk Det Philadelphia 2D 2D 2D 27A 5%
30% design complete.  This site is on the second increment list.  Construction started.  Demo completed.

11-Apr-02 09-May-02M 27A 09-May-0209-Jan-02

NAVPHIBASE Little Creek 1265 1265 Regional
Facility is ready for turnover to ISF.  Pre-con scheduled for 8/4.

08-Apr-02M 3090 19-Jul-0219-Nov-01

NAVSHIPYARD Portsmouth, VA 31 31 31 Regional
Region decided to place a concrete topping on the floor to raise it above the flood plain during a meeting on 5/8.  ISF stated 6/30 that raising floor would make facility acceptable.  This site is on the second increment list.  
Station should expedite their actions to bring the buildings up to standard.  Construction could start first quarter of 03 or sooner.

L Regional 18-Nov-01

Friday, August 02, 2002
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NAS Jacksonville (EMF) 170 170 170 170
Site accepted.  This site is ready for turnover to ISF when design is complete.

04-Jun-02L 170 03-Jul-0203-May-02

NAVSUPPACT Millington 750 750 750 750
Awaiting ISF 60% design drawings.  This site is on the second increment list.  Station should expedite their actions to bring the buildings up to standard.  Construction could start first quarter of 03 or sooner.  Station to 
increase warehouse by 3,000 sf.  Station will resend offer letter to EDS.

12-Apr-02 01-Apr-02VL 750 19-Dec-01

NAS Corpus Christi 22 22 22 22
Pre-con conducted 1/9/02.  Construction start date to be determined.  This site is on the second increment list.  Station should expedite their actions to bring the buildings up to standard.  Construction could start first quarter 
of 03 or sooner.  60% design review completed 5/22.

26-Nov-01 24-Dec-01M 22 30-Mar-0207-Nov-01

NAVSTA San Diego 57 57 57 12 100%
Consolidated warehouse in Building 12 being used for warehouse.  Server farm and admin construction complete.  Received Physical Security Certificate 6/28.

10-Sep-01 02-Oct-01L 57 21-Jun-0217-Feb-0213-Sep-01

Increment: 2.5

NAS Keflavik
ISF states that a full "Small" server farm will be required.  Station to identify space.  Status of Forces issue being worked.

S

NAVSHIPYARD Portsmouth, NH 298 298 170 298
Station to perform some repairs and tank removal.  Awaiting ISF 30% design drawings.

26-Apr-02M 298 13-Sep-0218-Dec-01

SUBASE New London 411 411 138 411
ISF is concerned about the structural strength of Building 411 during hurricane.  ISF states they will accept building after station contracted engineer evaluates it safe during hurricane.  The structural study should be 
complete by 9/5.

M 411 20-Dec-01

NSWC Carderock 17 17 17 N/A
30% design complete.  ISF states perm warehouse is not required at this facility.

26-Apr-02 04-Jun-02M 104/110 30-May-0214-Nov-01

NSWC Indian Head 290 290 289 290
Awaiting ISF 30% design drawings.

26-Apr-02M 290 01-Oct-0215-Nov-01

NSWC Dahlgren 423 423 1200 423
30% design drawings being reviewed by station.

26-Apr-02M 9411 30-Sep-0205-Feb-02

PSD, Portsmouth, VA (Hospital) (on hold)
Consolidated warehouse in Norfolk.  This server farm would service the Naval Hospital.  Since BUMED is currently evaluating whether to have field activities participation in NMCI, this facility has been put on hold by ISF.

S

Dam Neck (NAS Oceana) 617 617 585 Regional
ISF accepted building offer.

M Regional 17-Jul-02

SUBASE Kings Bay 4030 4030 2011 Regional
Awaiting 60% design.

12-Apr-02 19-Jun-02M Regional 21-May-0204-Dec-01

Friday, August 02, 2002
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NAVSTA Mayport 192 192 192 Regional
ISF officially rejected Bldg 2.  Station to offer Bldg 192.

M Regional 14-Feb-02

NAS Key West 4011 4011 626/4011 4011
30% design drawings submitted for review.  This site may require a medium server farm.

26-Apr-02S 149 04-Feb-02

NAVSTA Roosevelt Roads 1817 1817 1807 3134
30% design drawings submitted for review.

12-Apr-02M 3134 04-Mar-02

NAVSTA Guantanamo Bay 2144 2144 752 834
Full assessment conducted 2/12.  Site assessment report received.  An offer letter is needed.  30% design files forwarded for review.

S 834 31-May-02

NSWCDD Panama City 309 309 3 Leased
Commercial Warehouse space may be cancelled due to rollout delay.  30% design submitted for review.

09-Jul-02M Leased 17-Dec-01

NAS Pensacola 649 649 741/25 649
 Facility repairs will be done prior to build out.  30% design review complete.

29-Apr-02 19-Jun-02VL 649 29-Nov-01

NAS Meridian 224 224 215 224
30% design drawings submitted for review.

26-Apr-02M 224 18-Dec-01

CBC, NCTC, NRC Gulfport 203 203 60/329 203
Awaiting ISF 60% design drawings.

26-Apr-02 05-Jun-02M 16 18-Mar-02

Stennis Space Center 1210 1210 1210 9134
ISF/Navy/Stennis reviewed seat count and Stennis requirements and redesignated this site to be a POP (Point of Presence) site in lieu for a server farm.  A smaller space has been identified and an offer of space is being 
prepared.  ISF full site assessment report is needed on the new space.

POP 9134 18-Jul-02

NPGS Monterey 428 428 428 428
An offer letter for space will be needed once ISF determines exact requirements for POP.  Electrical power service could be a long lead item.

POP 428 01-Jul-02

Puget Sound/Bremerton (EMF) 922 922 922 922
Building 922 UMC Milcon project.  Temp warehouse is located in Bldg 1013 at Keyport.  Roof replacement is needed in FY03.  30% design has been reviewed.  GFF to include 2 transformers, one for the Server Farm only.  
The interior of the building is ready for ISF buildout.  Some exterior work, such as installation of a sewer lift station, is ongoing.

15-Jun-02VL 1013 30-Jun-0227-Dec-01

NUWC Keyport 134 134 134 922
Perm Warehouse space located in Bldg 922 at Bremerton.  Server Farm offer being worked by NAVSEA.  NAVSEA requested construction start date for ISF.

M 1013 27-Dec-01

SUBASE Bangor 1004 1004 1004 922
Perm warehouse located in Bldg 922 at Bremerton.  Temp warehouse located in Bldg 1013 at Keyport.  ISF has accepted all facilities offered.  Awaiting 60% design from ISF.

01-Apr-02M 1013 30-Aug-0227-Dec-01

NAVSTA Everett 2200 2200 2114 2200
Awaiting 60% design drawings from ISF.

12-Feb-02S 2200 03-Aug-0227-Dec-01

Friday, August 02, 2002
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NAS Whidbey Island 113 113 113 2644
30% design complete.  Bldg 219 seismic upgrade to be completed by mid-Aug 02.  Awaiting 60% design drawings from ISF.

01-Apr-02M 2670 15-Aug-0227-Dec-01

Friday, August 02, 2002


